

## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

### Department

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<b>Aviation</b>				
<b>C02187 - N Main Street Improvements at Meacham Airport</b>			Ealy, Aya	
Start Advertisement Part 1	27-Dec-2018			
Bid opening Part 1		24-Jan-2019		\$1M - \$2M
<b>Property Management Department</b>				
<b>C02499 - Eastside Library</b>			Meza, Alfonso	
Start Advertisement	28-Feb-2019			
Bid opening		28-Mar-2019		
<b>Arterial Streets</b>				
<b>C01419 - Parker-Henderson Road - Mansfield to David Strickland</b>			Weiss, Mike	
Start Advertisement	31-Jan-2019			
Bid opening		28-Feb-2019		\$7M - \$8M
<b>C02239 - West Risinger Road (Crowley Rd. -FM 731 to McCart Ave)</b>			Wilson, Leon	
Start Advertisement	07-Feb-2019			
Bid opening		07-Mar-2019		\$8M - \$9M
<b>C02272 - North Riverside Dr - N Tarrant Pkwy to Summerfields Blvd</b>			Aiton, Mitch	
Start Advertisement	17-Jan-2019			
Bid opening		14-Feb-2019		\$9M - \$10M
<b>C02288 -3 - Timberland Blvd and Park Vista Blvd (Park Vista Blvd to US 377) Part3</b>			Wilson, Leon	
Start Advertisement Part 3	03-Jan-2019			
Bid opening Part 3		31-Jan-2019		\$5M - \$6M



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

**Department**

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<b>Maintenance</b>				
<b>C02388 - FY17 - CD 9 Street Repair and Reconstruction Program</b>			Hanna, Mary	
Start Advertisement	31-Jan-2019			
Bid opening		28-Feb-2019		
<b>Mobility Infrastructure Improvements</b>				
<b>101662 - N. University Drive Bridge Rehabilitation</b>			Islam, Tariqul	
Start Advertisement	20-Dec-2018			
Bid opening	24-Jan-2019	24-Jan-2019		< \$500K
<b>101676 - Bridge Rehab 2019-1</b>			Islam, Tariqul	
Bid opening	08-Nov-2018	08-Nov-2018		< \$500K
<b>101712 - Asphalt Pavement Preservation 2019 at Various Locations</b>			Rahman, Shammi	
Bid opening	08-Nov-2018	08-Nov-2018		< \$500K
<b>101846 - 2019 Street and Bridge Improvements - Unit Price Contract</b>			Islam, Tariqul	
Start Advertisement	08-Nov-2018			
Bid opening	13-Dec-2018	13-Dec-2018		< \$500K
<b>101896 - N Riverside Bridge – Fascia Stone Repair</b>			De La Cruz, Juan	
Start Advertisement	13-Dec-2018			
Bid opening	17-Jan-2019	17-Jan-2019		< \$500K
<b>C02706 - Westport Parkway Intersection Improvements</b>			Aiton, Mitch	
Bid opening		08-Nov-2018		\$1M - \$5M



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

### Department

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<b>Lake Worth Infrastructure</b>				
<b>100962 - 2 - Lake Worth Water and Sanitary Sewer Improvements Part 2</b>			Norwood, Walter	
Start Advertisement	25-Apr-2019			
<b>Misc</b>				
<b>101003 - Design Services Contract 2018</b>			Kasavich, John	
Start Advertisement	06-Dec-2018			
Bid opening	03-Jan-2019	03-Jan-2019		< \$500K
<b>Major Wastewater Collection Mains</b>				
<b>100274 - Marine Creek Parallel Sanitary Sewer Interceptor M-35 Phase II Part 2</b>			Norwood, Walter	
Start Advertisement	03-Jan-2019			
Bid opening	31-Jan-2019	31-Jan-2019		
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 1</b>			Chaubey, Rakesh	
Start Advertisement	17-Jan-2019			
Bid opening	14-Feb-2019	14-Feb-2019		\$10M - \$15M
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 3</b>			Chaubey, Rakesh	
Bid opening	15-Nov-2018	15-Nov-2018		\$4M - \$5M
<b>101339 - M458A Large Diameter Pipe Bursting ICAP Contract 2018</b>			Chaubey, Rakesh	
Bid opening	06-Dec-2018	06-Dec-2018		\$2M - \$3M
<b>01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)</b>			Conlon, Liam	
Start Advertisement	Part 5	18-Apr-2019		TBD



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

**Department**

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<b>01227 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 2</b>				
Start Advertisement	Part 1	07-Mar-2019	Kasavich, John	
Start Advertisement	Part 2	14-Mar-2019		
Bid opening	Part 1	11-Apr-2019		\$10M - \$15M
Bid opening	Part 2	18-Apr-2019		
<b>01286 - Odor Control Improvements 96inch WW Lines M280 and M338 Part 2B Riverside-Gateway</b>				
Start Advertisement		07-Feb-2019	Norwood, Walter	
Bid opening		07-Mar-2019	07-Mar-2019	\$8M - \$9M
<b>01309 - Eagle Mountain to Big Fossil Diversion</b>				
Start Advertisement		13-Dec-2018	Hamilton, Lawrence	
Bid opening		10-Jan-2019	10-Jan-2019	\$6M - \$7M
<b>01333 - M-325 Village Creek Parallel Relief - Part 2 &amp; 3</b>				
Start Advertisement	Part 2&3 - Station 36+57 to Station 178+74	21-Mar-2019	Kasavich, John	
Bid opening	Part 2&3 - Station 36+57 to Station 178+74	18-Apr-2019	18-Apr-2019	
<b>01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)</b>				
Start Advertisement	Part 2	18-Apr-2019	Norwood, Walter	
<b>02200 - Sycamore Creek Interceptor Improvements and Basin Route Analysis</b>				
Start Advertisement	Part 2	03-Jan-2019	Conlon, Liam	
Bid opening	Part 2	24-Jan-2019	24-Jan-2019	



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

**Department**

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<b>02448 - Upper Clear Fork Interceptor Improvements</b> Bid opening	29-Nov-2018	29-Nov-2018	Conlon, Liam	\$3M - \$4M
<b>02515 - Upper Big Fossil Creek Interceptor Improvements</b> Start Advertisement Bid opening	10-Jan-2019 07-Feb-2019	07-Feb-2019	Norwood, Walter	\$6M - \$7M
<b>Major Water Transmission Mains</b>				
<b>01468 - Part 6 - Cultural District Water and Wastewater Improvements (Crestline)</b> Bid opening	15-Nov-2018	15-Nov-2018	Kasavich, John	
<b>01690 - Ridglea Country Club Dr. Water Improvements</b> Start Advertisement Bid opening	10-Jan-2019 21-Feb-2019	21-Feb-2019	Kasavich, John	
<b>01985 - Southeast Watermain Extensions</b> Start Advertisement Bid opening	07-Mar-2019 04-Apr-2019	04-Apr-2019	Chaubey, Rakesh	\$2M - \$3M
<b>Lift Stations</b>				
<b>01829-3 (Casino Beach- Love Circle) Meadow Lakes Jinkins Heights LS Abandonment</b> Start Advertisement Bid opening	17-Jan-2019 14-Feb-2019	14-Feb-2019	Norwood, Walter	\$2M - \$3M
<b>Sanitary Sewer Rehab and Replacement Project</b>				
<b>101002 - Watercross Low Pressure Sanitary Sewer Improvements</b>			Norwood, Walter	



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

### Department

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
Start Advertisement	14-Feb-2019			
Bid opening	21-Mar-2019	21-Mar-2019		\$3M - \$4M
<b>00414 - SS Rehabilitation - Contract 71</b>			Kasavich, John	
Start Advertisement	Project Closeout	21-Mar-2019		
Bid opening	Project Closeout	18-Apr-2019	18-Apr-2019	< \$500K
<b>01504 - SS Rehab Contract 85</b>			Chaubey, Rakesh	
Start Advertisement	10-Jan-2019			
Bid opening	07-Feb-2019	07-Feb-2019		\$1M - \$2M
<b>01957 - SS Rehab Contract 91</b>			Chaubey, Rakesh	
Start Advertisement	Part 2	14-Mar-2019		
Bid opening	Part 2	11-Apr-2019	11-Apr-2019	\$1M - \$5M
<b>02382 - SS Rehab Contract 90</b>			Norwood, Walter	
Start Advertisement	04-Apr-2019			
<b>02691 - Sanitary Sewer Rehabilitation Contract 95 (Part 1)</b>			Conlon, Liam	
Bid opening	Part 2	01-Nov-2018	01-Nov-2018	\$1M - \$2M
<b>02691 - Sanitary Sewer Rehabilitation Contract 95 (Part 2)</b>			Conlon, Liam	
Start Advertisement	Part 1	21-Feb-2019		
Bid opening	Part 1	28-Mar-2019	28-Mar-2019	\$1M - \$2M

### Water Pump Stations and Tanks

#### 100378 - Westside V Elevated Storage Tank and Water Main (WL)

Harder, Christopher



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

### Department

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
Start Advertisement	Part 1	15-Nov-2018		
Bid opening	Part 1	20-Dec-2018		\$3M - \$4M
<b>100378 - Westside V Elevated Storage Tank and Water Main (EST)</b>			Harder, Christopher	
Start Advertisement	Part 2	15-Nov-2018		
Bid opening	Part 2	13-Dec-2018		\$3M - \$4M
<i>Water and Sewer Rehab and Replacement Project</i>				
<b>100420- Sanitary Sewer Rehabilitation Contract 93 ( Part 1)</b>			Conlon, Liam	
Start Advertisement	Part 1	10-Jan-2019		
Bid opening	Part 1	14-Feb-2019		\$2M - \$3M
<b>101119 - Water and Sanitary Sewer Main Replacement Contract 2018 WSM-B - Contract 1</b>			Chaubey, Rakesh	
Start Advertisement		17-Jan-2019		
Bid opening		14-Feb-2019		
<b>101120 - Water and Sanitary Sewer Main Replacement Contract 2018 WSM-A - Contract 2</b>			Chaubey, Rakesh	
Start Advertisement		17-Jan-2019		
Bid opening		14-Feb-2019		
<b>02383 - Water and Sanitary Sewer Replacement Contract 2014 WSM-B</b>			Chaubey, Rakesh	
Start Advertisement		03-Jan-2019		
Bid opening		31-Jan-2019		\$5M - \$6M

### Water Treatment Plants

#### 02328 - North Holly Sedimentation Basin Improvements

Johnson, Dena



## EXTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

**Department**

Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
Start Advertisement	31-Jan-2019			
Bid opening	28-Feb-2019	28-Feb-2019		

This information is based on updates received from the project managers and is current as of the date of this report.

