

INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
<i>Property Management Department</i>			
C02412 - Public Safety and Municipal Court Building Renovation		Meza, Alfonso	
Bid opening	Court Room		
Start Advertisement	Court Room	09-Aug-18	
C02499 - Eastside Library		Meza, Alfonso	
Start Advertisement		06-Dec-18	
<i>Arterial Streets</i>			
101009-2 - Bonds Ranch Phase 2 (NBFR to Shire Meadow)		Hoover, Clint	
Bid opening		19-Jul-18	
101601 - Micro-Surfacing 2019		De La Cruz, Juan	
Bid opening		19-Jul-18	< \$500K
101602 - Concrete Restoration 2019-3		Islam, Tariqul	
Bid opening		19-Jul-18	< \$500K
101603 - Concrete Restoration 2019-2		Rahman, Shammi	
Bid opening		19-Jul-18	< \$500K
101604 - Concrete Restoration 2019-1		De La Cruz, Juan	
Bid opening		19-Jul-18	< \$500K
101605 - Concrete Pavement Joint Seal 2019		De La Cruz, Juan	
Bid opening		19-Jul-18	< \$500K



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
101610 - Brick Rehabilitation 2019 Bid opening	19-Jul-18	Rahman, Shammi	< \$500K
101611 - HMAC 2019-3 (HMAC Surface Overlay) Bid opening	19-Jul-18	Rahman, Shammi	< \$500K
101612 - HMAC 2019-2 (HMAC Surface Overlay) Bid opening	19-Jul-18	Rahman, Shammi	< \$500K
101615 - HMAC 2019-1 (Hot In-place Recycling) Bid opening Start Advertisement	16-Aug-18 19-Jul-18	De La Cruz, Juan	< \$500K
C01419 - Parker-Henderson Road - Mansfield to David Strickland Bid opening Start Advertisement	08-Nov-18	Weiss, Mike	\$7M - \$8M
C02161 - Blue Mound Road (Willow Springs to US 287) Bid opening Start Advertisement	23-Aug-18	Aiton, Mitch	\$9M - \$10M
C02239 - West Risinger Road (Crowley Rd. (FM 731) to McCart Ave) Bid opening Start Advertisement	15-Nov-18*	Wilson, Leon	\$8M - \$9M
C02272 - North Riverside Dr - N Tarrant Pkwy to Summerfields Blvd Bid opening		Aiton, Mitch	\$9M - \$10M



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	13-Sep-18		
C02288-3 - Timberland Blvd and Park Vista Blvd (Park Vista Blvd to US 377) Part3		Wilson, Leon	
Bid opening Part 3			\$5M - \$6M
Start Advertisement Part 3	25-Oct-18*		
C02706 - Westport Parkway Intersection Improvements		Aiton, Mitch	
Bid opening			\$1M - \$5M
Start Advertisement	02-Aug-18		
Maintenance			
C02387 - FY16 - CD 9 Street Repair and Reconstruction Program		Hanna, Mary	
Bid opening			\$5M - \$6M
Start Advertisement	02-Aug-18		
Stormwater			
C00488 - Hammond Street Drainage Improvement		Bennett, Mike	
Bid opening	12-Jul-18		\$1M - \$2M
C01669-2 - Westcliff Drainage - Phase 2		Bennett, Mike	
Bid opening Phase 2B	12-Jul-18		\$2M - \$3M
Neighborhood Streets			
100739 - Casa Loma (N Dead End to S Dead End)		Sugrim, Kristian	
Bid opening			< \$500K
Start Advertisement	05-Jul-18		



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
100740 - Grayson St (S Cavens to Casa Loma) Bid opening Start Advertisement	05-Jul-18	Sugrim, Kristian	< \$500K
100741 - Elgin St (Dillard to Stalcup) Bid opening Start Advertisement	05-Jul-18	Sugrim, Kristian	< \$500K
100743 - Handley Dr (Lancaster to Meadowbrook) Bid opening Start Advertisement	05-Jul-18	Sugrim, Kristian	\$1M - \$5M
Traffic			
C00593 - Live Oak Connector Project Bid opening	26-Jul-18	Hanna, Mary	\$2M - \$3M
Water and Sewer Regional and Collaborative Project			
00969 - Trinity River Vision Water and Wastewater Relocations Start Advertisement Bid opening	Part - 2B 25-Oct-18 Part - 2B 29-Nov-18	Conlon, Liam	\$500K - \$1M
Water Rehab and Replacement Project			
100888 - Water and Sanitary Sewer Replacement Contract 2016 WSM-F (Churchill Road) Start Advertisement	29-Nov-18	Hamilton, Lawrence	
Misc			
101003 - Design Services Contract 2018		Sauceda, Robert	



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	04-Oct-18		
Bid opening	01-Nov-18		< \$500K
Major Wastewater Collection Mains			
100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 2		Chaubey, Rakesh	
Bid opening	20-Sep-18		\$10M - \$15M
Start Advertisement	23-Aug-18		
100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 3		Chaubey, Rakesh	
Bid opening	20-Sep-18		\$10M - \$15M
Start Advertisement	23-Aug-18		
01227 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 2		Kasavich, John	
Bid opening	Part 1 04-Oct-18		\$10M - \$15M
Start Advertisement	Part 1 23-Aug-18		
Start Advertisement	Part 2 30-Aug-18		
Bid opening	Part 2 04-Oct-18		
01286 - Odor Control Improvements 96inch WW Lines M280 and M338 Part 2B Riverside-Gateway		Norwood, Walter	
Bid opening	27-Dec-18		
Start Advertisement	29-Nov-18		
01333 - M-325 Village Creek Parallel Relief - Part 2 & 3		Kasavich, John	
Bid opening	Part 2&3 - Station 36+57 to Station 178+74 29-Nov-18		
Start Advertisement	Part 2&3 - Station 36+57 to Station 178+74 25-Oct-18		



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)			
Start Advertisement	Part 2	Sauceda, Robert	\$1M - \$2M
Bid opening	Part 2		
02448 - Upper Clear Fork Interceptor Improvements			
Bid opening		Conlon, Liam	
Start Advertisement			
02515 - Upper Big Fossil Creek Interceptor Improvements			
Bid opening		Norwood, Walter	\$6M - \$7M
Start Advertisement			
Major Water Transmission Mains			
01690 - Ridglea Country Club Dr. Water Improvements			
Bid opening		Kasavich, John	
Start Advertisement			
Sanitary Sewer Rehab and Replacement Project			
100274 - Marine Creek Parallel Sanitary Sewer Interceptor M-35 Phase II			
Bid opening		Sauceda, Robert	
Start Advertisement			
101002 - Watercross Low Pressure Sanitary Sewer Improvements			
Start Advertisement		Norwood, Walter	
00414 - SS Rehabilitation - Contract 71			
Start Advertisement	Project Closeout	Sauceda, Robert	



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Bid opening	Project Closeout		< \$500K
01957 - SS Rehab Contract 91		Chaubey, Rakesh	
Bid opening	Part 1		\$500K - \$1M
02397 - Sanitary Sewer Main 34, 100 and D100 Drainage Area Improvements		Kasavich, John	
Bid opening	20-Dec-18		
Start Advertisement	25-Oct-18		
02691 - Sanitary Sewer Rehabilitation Contract 95		Sauceda, Robert	
Bid opening	29-Nov-18		
Start Advertisement	18-Oct-18		
<i>Water Pump Stations and Tanks</i>			
100378 - Westside V Elevated Storage Tank and Water Main (WL)		Harder, Christopher	
Bid opening	Part 1		08-Nov-18
Start Advertisement	Part 1		11-Oct-18
100378 - Westside V Elevated Storage Tank and Water Main (EST)		Harder, Christopher	
Bid opening	Part 2		13-Dec-18
Start Advertisement	Part 2		08-Nov-18
<i>Water and Sewer Rehab and Replacement Project</i>			
100420- Sanitary Sewer Rehabilitation Contract 93 (Part 1)		Sauceda, Robert	
Start Advertisement	13-Dec-18		
100420- Sanitary Sewer Rehabilitation Contract 93 (Part2)		Sauceda, Robert	



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	13-Dec-18		
100830 - Lake Shore Streets Water and Sanitary Sewer Improvements		Hamilton, Lawrence	
Bid opening	02-Aug-18		\$2M - \$3M
Start Advertisement	06-Jul-18		
100962 - Lake Worth Water and Sanitary Sewer Improvements Part 1		Norwood, Walter	
Bid opening	19-Jul-18		\$2M - \$3M
101119 - Water and Sanitary Sewer Main Replacement Contract 2018 WSM-B - Contract 1		Chaubey, Rakesh	
Bid opening	06-Dec-18		
Start Advertisement	08-Nov-18		
101120 - Water and Sanitary Sewer Main Replacement Contract 2018 WSM-A - Contract 2		Chaubey, Rakesh	
Bid opening	29-Nov-18		
Start Advertisement	01-Nov-18		
01468 - Part 6 - Cultural District Water and Wastewater Improvements (Crestline)		Kasavich, John	
Bid opening	Part 6 11-Oct-18		
Start Advertisement	Part 6 20-Sep-18		
01829-3 (Casino Beach- Love Circle) Meadow Lakes/Jinkins Heights Abandonment		Norwood, Walter	
Bid opening	27-Dec-18		
Start Advertisement	29-Nov-18		
02383 - Water and Sanitary Sewer Replacement Contract 2014 WSM-B		Sauceda, Robert	
Bid opening	11-Oct-18		\$5M - \$6M



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	13-Sep-18		
02693 - Water and Sanitary Sewer Replacement Contract 2016 WSM-A		Conlon, Liam	
Bid opening Part 1	02-Aug-18		\$3M - \$4M
02739 - Sanitary Sewer Rehabilitation Contract 97		Sauceda, Robert	
Bid opening	09-Aug-18		\$2M - \$3M
Start Advertisement	12-Jul-18		
<i>Water Treatment Plants</i>			
02328 - North Holly Sedimentation Basin Improvements		Johnson, Dena	
Bid opening	11-Oct-18		
Start Advertisement	13-Sep-18		

