

Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Aviation			
02187 - N Main Street Improvements at Meacham Airport		Hostak, Julie	
Bid opening	Part 1	27-Jul-2017	\$1M - \$2M
Arterial Streets			
100278 - Randol Mill Road Round about (Precinct Line Rd. to Stoneview Circle)		Smith, Wilma	
Start Advertisement	Roundabout	27-Jul-2017	
Bid opening	Roundabout	24-Aug-2017	
02272 - North Riverside Dr - N Tarrant Pkwy to Summerfields Blvd		Aiton, Mitch	
Start Advertisement		14-Sep-2017	
02552 - Miller - Willbarger Intersection Improvements		Smith, Wilma	
Start Advertisement		06-Jul-2017	
Stormwater			
01363-3 - Eastern Hills Drainage Improvements - Phase 3		Willhelm, Debbie	
Bid opening	Phase 3 Construction	27-Jul-2017	\$2M - \$3M
Neighborhood Streets			
100663 - Sidewalk Bridge Street		Hanna, Mary	
Start Advertisement		21-Sep-2017	
00705 - Urban Villages Central Cluster - Six Points		Smith, Wilma	
Start Advertisement		01-Sep-2017	
Bid opening		29-Sep-2017	\$1M - \$2M

Major Wastewater Collection Mains

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
100520 - Little Fossil Rehabilitation (Twin 90) Erosion Control Bid opening	27-Jul-2017	Sauceda, Robert	\$1M - \$2M
01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210) Start Advertisement Part 5	07-Sep-2017	Sauceda, Robert	
01226 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 1 Bid opening	27-Jul-2017	Kasavich, John	\$6M - \$7M
01333 - M-325 Village Creek Parallel Relief Bid opening Part 1 - Station 5+10 to Station 95+32	13-Jul-2017	Kasavich, John	\$2M - \$3M
01961 - Handley Area Wastewater and Water Improvements (Parallel Interceptors) Start Advertisement Part 2 Bid opening Part 2	06-Jul-2017 27-Jul-2017	Sauceda, Robert	\$5M - \$6M
<i>Sanitary Sewer Rehab and Replacement Project</i>			
100275 - Village Creek Drainage Basin Sanitary Sewer Rehabilitation Contract Bid opening	06-Jul-2017	Sauceda, Robert	\$1M - \$2M
01504 - SS Rehab Contract 85 Start Advertisement	14-Sep-2017	Chaubey, Rakesh	
01955 - SS Rehab Contract 88 Start Advertisement	14-Sep-2017	Chaubey, Rakesh	
01956 - SS Rehab Contract 87 Start Advertisement	03-Aug-2017	Chaubey, Rakesh	

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Bid opening	31-Aug-2017		\$2M - \$3M
02382 - SS Rehab Contract 90 Start Advertisement	07-Sep-2017	Norwood, Walter	
<i>Water and Sewer Rehab and Replacement Project</i>			
01928 - W and SS Repl. Contract 2011 WSM-A Start Advertisement Part 2	07-Sep-2017	Sauceda, Robert	
02693 - Water and Sanitary Sewer Replacement Contract 2016 WSM-A Start Advertisement Part 2 Bid opening Part 2	06-Jul-2017 03-Aug-2017	Conlon, Liam	\$3M - \$4M
02694 - Water and Sanitary Sewer Replacement Contract 2016 WSM-B Start Advertisement Part 3 Bid opening Part 2 Bid opening Part 3	13-Jul-2017 06-Jul-2017 10-Aug-2017	Sauceda, Robert	\$1M - \$2M \$500K - \$1M
02695 - Water and Sanitary Sewer Replacement Contract 2016 WSM-C Start Advertisement Part 2 Bid opening Part 2	10-Aug-2017 14-Sep-2017	Chaubey, Rakesh	
02696 - Water and Sanitary Sewer Replacement Contract 2016 WSM-D (Contract 8 & 9) Start Advertisement Part 2 Bid opening Part 2	03-Aug-2017 31-Aug-2017	Norwood, Walter	

This information is based on updates received from the project managers and is current as of the date of this report.

