

## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>Aviation</b>			
<b>02187 - N Main Street Improvements at Meacham Airport</b>		Hostak, Julie	
Bid opening	Part 1 25-May-2017		\$1M - \$2M
<b>General Park Development</b>			
<b>100083 - Bunche Park</b>		Gordon, Cornell	
Start Advertisement	08-Jun-2017		
Bid opening	21-Jun-2017		
<b>02327 - Nature Center Levee</b>		Rice, Tonda	
Start Advertisement	01-Jun-2017		
Bid opening	29-Jun-2017		
<b>02447 - Fort Worth Zoo Creek Drainage Improvements</b>		Lyness, Bryan	
Start Advertisement	22-Jun-2017		
Bid opening	27-Jul-2017		
<b>02472 - McLeland Tennis Center</b>		Rice, Tonda	
Start Advertisement	08-Jun-2017		
Bid opening	13-Jul-2017		
<b>02474 - Rosemont Park - Community Park Improvements</b>		Rice, Tonda	
Start Advertisement	08-Jun-2017		
Bid opening	13-Jul-2017		
<b>New Community Centers</b>			
<b>02459 - Eugene McCray Community Center Expansion</b>		Meza, Alfonso	
Start Advertisement	06-Jul-2017		

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>02460 - Handley-Meadowbrook Community Center Expansion</b> Start Advertisement	06-Jul-2017	Meza, Alfonso	
<b>Arterial Streets</b>			
<b>100278 - Randol Mill Road Left Turn Lane (Precinct Line Rd. to Stoneview Circle)</b> Start Advertisement	Left Turn Lane 11-May-2017	Smith, Wilma	
Bid opening	Left Turn Lane 01-Jun-2017		
<b>00141 - Hemphill St (from Vickery Blvd to Lancaster Ave)</b> Bid opening	GMP 3 04-May-2017	Weiss, Mike	\$8M - \$9M
<b>Stormwater</b>			
<b>01363-3 - Eastern Hills Drainage Improvements - Phase 3</b> Bid opening	Phase 3 Construction 04-May-2017	Willhelm, Debbie	\$2M - \$3M
<b>Neighborhood Streets</b>			
<b>100633 - Bridge Rehabilitation 2017-2</b> Bid opening	18-May-2017	Islam, Tariqul	\$500K - \$1M
<b>00705 - Urban Villages Central Cluster - Six Points</b> Start Advertisement	20-Jul-2017	Smith, Wilma	
<b>02661 - Kimbo Rd. from N. Sylvania to Mesquite Roadway Improvements</b> Start Advertisement	08-Jun-2017	Hanna, Mary	
Bid opening	22-Jun-2017		\$500K - \$1M

### Customer City Meter Stations

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>02302 - Edgecliff Sanitary Sewer Meter Station</b> Bid opening	18-May-2017	Sauceda, Robert	\$500K - \$1M
<b>Major Wastewater Collection Mains</b>			
<b>01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)</b> Start Advertisement                      Part 5	13-Jul-2017	Sauceda, Robert	
<b>01226 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 1</b> Bid opening	08-Jun-2017	Kasavich, John	\$6M - \$7M
<b>01333 - M-325 Village Creek Parallel Relief</b> Bid opening                      Part 1 - Station 5+10 to Station 95+32	08-Jun-2017	Kasavich, John	\$2M - \$3M
<b>02223 - Marine Creek Parallel interceptor Improvements Phase I</b> Bid opening	18-May-2017	Sauceda, Robert	\$2M - \$3M
<b>Sanitary Sewer Rehab and Replacement Project</b>			
<b>01955 - SS Rehab Contract 88</b> Start Advertisement	11-May-2017	Chaubey, Rakesh	
Bid opening	08-Jun-2017		\$500K - \$1M
<b>Water and Sewer Rehab and Replacement Project</b>			
<b>01928 - W and SS Repl. Contract 2011 WSM-A</b> Start Advertisement                      Part 2	13-Jul-2017	Sauceda, Robert	
<b>02693 - Water and Sanitary Sewer Replacement Contract 2016 WSM-A</b> Start Advertisement                      Part 2	25-May-2017	Conlon, Liam	
Bid opening                      Part 2	29-Jun-2017		

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>02694 - Water and Sanitary Sewer Replacement Contract 2016 WSM-B</b>		Sauceda, Robert	
Start Advertisement	Part 2	25-May-2017	
Start Advertisement	Part 3	22-Jun-2017	
Bid opening	Part 1	18-May-2017	\$1M - \$2M
Bid opening	Part 2	22-Jun-2017	
Bid opening	Part 3	20-Jul-2017	
<b>02695 - Water and Sanitary Sewer Replacement Contract 2016 WSM-C</b>		Chaubey, Rakesh	
Start Advertisement	Part 2	18-May-2017	
Bid opening	Part 1	04-May-2017	\$1M - \$2M
Bid opening	Part 2	22-Jun-2017	
<b>02696 - Water and Sanitary Sewer Replacement Contract 2016 WSM-D</b>		Norwood, Walter	
Start Advertisement	Part 2	11-May-2017	
Bid opening	Part 1	25-May-2017	\$2M - \$3M
Bid opening	Part 2	08-Jun-2017	

This information is based on updates received from the project managers and is current as of the date of this report.

